



Consulting and Training | Reach New Heights

Course Name

Project Scheduling and Cost Control

Sector Name

Project & Contract Management

Document Type

Generated by Boostlab

[Click Here To Visit Course](#)

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770



Project Scheduling and Cost Control

Course Introduction

This Project Scheduling and Cost Control training program will provide participants with a thorough background in the concepts of Planning and Scheduling projects.

The training program focuses on topics such as project estimating basics, developing and controlling budgets, measuring risk, and measuring project performance. It will discuss the development of a baseline performance management plan for the project that will allow the efficient compilation and the timely generation of quantitative performance comparisons. The comparisons highlight significant performance departures ("actual vs. baseline") and allow for preventive and early remedial and corrective actions.

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)

Project Scheduling and Cost Control

Target Audience

This program is intended for those who have a role in various projects, such as cost estimators, project schedulers, project designers, project planners, contracts professionals, project procurement and purchasing staff, and project control and business services professionals who have the responsibility for preparing cost/schedule estimates and project proposals in client and contracting companies.

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)

Project Scheduling and Cost Control

Learning Objectives

- ✓ Manage and mitigate schedule, cost, scope, and resource risks associated with the project
- ✓ Develop a project recovery plan for budget and schedule overruns
- ✓ Identify value mismatches through the ratio of whole life costing
- ✓ Capture & incorporate stakeholders' input in the development of the project charter & plan
- ✓ Know the fundamental concepts of Value Engineering and Analysis

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)

Project Scheduling and Cost Control

Course Outline

✓ Day 01

Project Estimating Basics

- ✓ Basic Project Management definitions
- ✓ Triple Constraints - Time, Cost, Scope
- ✓ Project Selection Methods
- ✓ Defining the Project Scope
- ✓ Cost & Schedule Estimation, Cost Budgeting & Control
- ✓ Project Schedule Planning and Critical Path Method

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

Project Scheduling and Cost Control

Course Outline

✓ Day 02

Developing Project Budget & Schedule Control

- ✓ Project management inputs to cost budgeting
- ✓ Resource Requirements
- ✓ Direct & Indirect Project Costs
- ✓ Planning and Scheduling Limited Resources
- ✓ Options for Accelerating the Schedule
- ✓ Crashing the Schedule - How?

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

Project Scheduling and Cost Control

Course Outline

✓ Day 03

Managing the Risk

- ✓ Risk Identification, Analysis & Management
- ✓ Contingency Reserve
- ✓ PERT, Probability and Standard Deviation Formulae
- ✓ Network Activity Risk Profiles
- ✓ Application: Estimating Project Duration
- ✓ Project Risk Strategies

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

Project Scheduling and Cost Control

Course Outline

✓ Day 04

Measuring Project Performance

- ✓ Balanced Project Schedule without Buffers (Finish-Start) and Inserting Buffers
- ✓ Comparison of Unbalanced with Balanced Schedules
- ✓ Measuring Planned Progress on Schedule
- ✓ Risk distribution in contracting
- ✓ Actual Progress and Work Conditions
- ✓ Managing Variable Conditions

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

Project Scheduling and Cost Control

Course Outline

✓ Day 05

Managing and Recovering Project Estimates

- ✓ Schedule Variances & Cost Variances
- ✓ Progress Control Charts - Trend Analysis
- ✓ Schedule and Cost Variance Forecasting
- ✓ Schedule and Cost Recovery Analysis
- ✓ Schedule and Cost Recovery Plan
- ✓ Project Recovery Baselines and Controls

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

Project Scheduling and Cost Control

Confirmed Sessions

| FROM | TO | DURATION | FEES | LOCATION |
|----------------|----------------|----------|------------|----------------------|
| Jan. 11, 2027 | Jan. 15, 2027 | 5 days | 4250.00 \$ | UAE , Dubai |
| April 12, 2026 | April 16, 2026 | 5 days | 4250.00 \$ | KSA , Riyadh |
| Sept. 7, 2026 | Sept. 11, 2026 | 5 days | 4250.00 \$ | UAE , Dubai |
| Nov. 16, 2026 | Nov. 20, 2026 | 5 days | 5950.00 \$ | switzerland , Geneva |

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

info@boostuae.com info@boostorg.com

Generated by BoostLab •

