



Consulting and Training | Reach New Heights

Course Name

Project Risk, Uncertainty & Decision Analysis

Sector Name

Project & Contract Management

Document Type

Generated by Boostlab

[Click Here To Visit Course](#)

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770



Project Risk, Uncertainty & Decision Analysis

Course Introduction

Project management professionals face the challenge of navigating complex and dynamic environments, requiring them to anticipate and mitigate potential risks. This training program delves into advanced Project Management and Risk Management concepts, equipping participants with the skills to effectively manage projects in such environments. Through a systematic approach, participants will learn to define project requirements, develop comprehensive project plans, formulate risk management strategies, and engage with project stakeholders.

Designed in alignment with the Project Management Institute's (PMI®) Project Management Body of Knowledge (PMBOK® Guide), this course offers valuable insights, techniques, and strategies to enhance project delivery and address common challenges encountered in the field of project management.

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)



Project Risk, Uncertainty & Decision Analysis

Target Audience

This training program is tailored for project management professionals seeking to enhance their skills in navigating complex and dynamic project environments through advanced project management and risk management concepts.

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)



Project Risk, Uncertainty & Decision Analysis

Learning Objectives

- ✓ Gain a foundational comprehension of project management principles.
- ✓ Develop and implement a proficient project plan.
- ✓ Recognize and assess potential project risks.
- ✓ Establish a project monitoring system and oversee advancement.
- ✓ Utilize efficient approaches to manage common project challenges.

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)



Project Risk, Uncertainty & Decision Analysis

Course Outline

✓ Day 01

Introduction to Project Management and Risk Management

- ✓ The nature of projects and project management
- ✓ Project/program and portfolio management
- ✓ Project organization, project life cycle, and Stage Gate approach
- ✓ Project Initiation
- ✓ Scope definition and Work Breakdown Structure (WBS)

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)



Project Risk, Uncertainty & Decision Analysis

Course Outline

✓ Day 02

Project Schedule and Cost Management

- ✓ Defining and sequencing project activities
- ✓ Schedule Development
- ✓ Resource management
- ✓ Estimating costs and determining budgets
- ✓ The earned value management (EVM) concept

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)



Project Risk, Uncertainty & Decision Analysis

Course Outline

✓ Day 03

Risk Identification and Planning

- ✓ Decisions under certainty, risk, and uncertainty
- ✓ Risk management overview
- ✓ Contemporary concepts and standards in risk management
- ✓ Risk management planning process
- ✓ Risk identification and assessment
- ✓ Qualitative risk analysis

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)



Project Risk, Uncertainty & Decision Analysis

Course Outline

✓ Day 04

Risk Response Strategies and Risk Control

- ✓ Schedule-Risk and Cost-Risk Analysis
- ✓ Risk Response Strategies
- ✓ Risk Response Implementation
- ✓ Risk monitoring and follow-up
- ✓ Risk Reporting

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)



Project Risk, Uncertainty & Decision Analysis

Course Outline

✓ Day 05

Project Execution, Monitoring & Closure

- ✓ Managing stakeholder expectations
- ✓ Managing project communications
- ✓ Managing the project team
- ✓ Effective project closure

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)



Project Risk, Uncertainty & Decision Analysis

Confirmed Sessions

FROM	TO	DURATION	FEES	LOCATION
April 4, 2027	April 8, 2027	5 days	4250.00 \$	KSA , Riyadh
May 24, 2027	May 28, 2027	5 days	4950.00 \$	Malaysia , Kuala Lumpur
Aug. 16, 2027	Aug. 20, 2027	5 days	4250.00 \$	UAE , Abu Dhabi
Jan. 4, 2027	Jan. 8, 2027	5 days	4250.00 \$	UAE , Dubai

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

info@boostuae.com info@boostorg.com

Generated by BoostLab •

