



Consulting and Training | Reach New Heights

Course Name

Project-Contract Alignment Management

Sector Name

Project & Contract Management

Document Type

Generated by Boostlab

[Click Here To Visit Course](#)


ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770



Project-Contract Alignment Management

Course Introduction

Projects are often managed through schedules, work packages, milestones, resources and delivery priorities, while contracts are managed through obligations, rights, notices, conditions and commercial mechanisms. Both systems govern the same execution environment, yet they are frequently treated as separate management streams. As a result, a project decision that appears operationally reasonable may create an unintended contractual consequence, while a contractual requirement may remain disconnected from the project plan until it affects delivery, entitlement or commercial position.

BOOST Consulting & Training presents **Project-Contract Alignment Management**, a practical program designed to connect project execution with contractual reality throughout delivery. The course helps participants translate contractual requirements into project controls, identify where project decisions carry contractual consequences, align milestones and dependencies across both environments, evaluate changes through a combined project-contract lens, and establish coordination mechanisms that prevent the project plan and the contract from moving in different directions.



ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)

BOOST

Project-Contract Alignment Management

Target Audience

Project and program managers, contract and commercial managers, project controls professionals, contract administrators, and engineering or procurement professionals involved in project delivery.

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)



Project-Contract Alignment Management

Learning Objectives

- ✓ Identify critical connection points between project and contract management.
- ✓ Link contractual requirements to project activities, milestones and decisions.
- ✓ Detect project actions that may create contractual consequences.
- ✓ Align project dependencies with contractual conditions and timelines.
- ✓ Evaluate changes from both delivery and contractual perspectives.
- ✓ Improve coordination between project, commercial and contract teams.
- ✓ Build an integrated framework for maintaining project-contract alignment.

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)



Project-Contract Alignment Management

Course Outline

✓ Day 01

Seeing the Project and Contract as One Execution Environment

Understanding the Alignment Gap

- ✓ Distinguishing project delivery logic from contractual execution logic
- ✓ Identifying where separate management systems create blind spots
- ✓ Recognizing how misalignment becomes delay, lost entitlement or commercial exposure

Mapping Project-Contract Connection Points

- ✓ Linking scope, deliverables, milestones and dependencies to contractual requirements
- ✓ Identifying project decisions with potential contractual significance
- ✓ Building an initial Project-Contract Alignment Map

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To vist Course](#)



Project-Contract Alignment Management

Course Outline

✓ Day 02

Connecting Contract Requirements to the Project Plan

Translating Contractual Timing into Delivery Logic

- ✓ Linking contractual milestones and deadlines to project activities
- ✓ Connecting notices, approvals and submissions to schedule dependencies
- ✓ Identifying contractual events that must appear in project planning

Aligning Deliverables and Acceptance

- ✓ Connecting project outputs to contractual completion and acceptance requirements
- ✓ Identifying differences between technical completion and contractual acceptance
- ✓ Preventing downstream work from relying on deliverables not contractually cleared

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)



Project-Contract Alignment Management

Course Outline

✓ Day 03

Reading Contractual Consequences of Project Decisions

Testing Project Decisions Through a Contract Lens

- ✓ Evaluating resequencing, acceleration and resource changes for contractual impact
- ✓ Identifying when operational instructions may affect rights or obligations
- ✓ Recognizing project decisions that require contractual action before implementation

Protecting the Commercial Position During Delivery

- ✓ Identifying when project events activate notice or evidence requirements
- ✓ Maintaining records that connect project events to contractual consequences

Preventing delivery urgency from unintentionally weakening contractual position

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)



Project-Contract Alignment Management

Course Outline

✓ Day 04

Aligning Change Across Project and Contract

Managing the Dual Impact of Change

- ✓ Distinguishing project impact from contractual consequence
- ✓ Connecting scope and schedule changes to relevant commercial mechanisms
- ✓ Identifying secondary effects across milestones, dependencies and obligations

Coordinating Cross-Functional Decisions

- ✓ Clarifying roles between project, technical, commercial and contract teams
- ✓ Establishing decision routes for issues requiring combined perspectives
- ✓ Resolving conflicting delivery and contractual priorities before commitment

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To visit Course](#)



Project-Contract Alignment Management

Course Outline

✓ Day 05

Sustaining Project-Contract Alignment

Monitoring Alignment During Execution

- ✓ Establishing signals for emerging gaps between project and contractual status
- ✓ Reviewing alignment as scope, schedule and execution conditions evolve
- ✓ Capturing recurring disconnects to improve future project setup

Project-Contract Alignment Lab

- ✓ Managing an evolving project containing schedule, scope and contractual events
- ✓ Identifying misalignment and evaluating decisions from both perspectives
- ✓ Building a Project-Contract Alignment Framework for workplace application

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To vist Course](#)



Project-Contract Alignment Management

Confirmed Sessions

FROM	TO	DURATION	FEES	LOCATION
Dec. 28, 2026	Jan. 1, 2027	5 days	4250.00 \$	UAE , Dubai

ABU DHABI: +971 2 449 6000
ABU DHABI: +971 50 412 3294
DUBAI: +971 4 888 6787
KSA: +966 56 416 0617
EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

info@boostuae.com info@boostorg.com

Generated by BoostLab •

