



Consulting and Training | Reach New Heights

**Course Name**

# Advanced Project Management Program

---

**Sector Name**

Project & Contract Management

**Document Type**

Generated by Boostlab

[Click Here To Visit Course](#)


ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770



## Advanced Project Management Program

### Course Introduction

Projects often fail due to a range of issues—unplanned changes in requirements, loss of key team members, unrealistic timelines, or lack of stakeholder alignment. However, before a project completely fails, there’s a critical window when it becomes “troubled.” This phase offers a final opportunity to recover and realign the project for success.

This training course equips participants with advanced skills to identify, assess, and recover troubled projects, while enhancing leadership capabilities, strategic planning, and resource management. Participants will learn practical tools and methodologies to ensure project performance aligns with business goals.

### Course Methodology

The training is highly interactive and practical. It includes case studies, hands-on workshops, real-world simulations, group discussions, and expert-led presentations. Participants will be encouraged to share experiences and apply learning to their own projects.

ABU DHABI: +971 2 449 6000  
ABU DHABI: +971 50 412 3294  
DUBAI: +971 4 888 6787  
KSA: +966 56 416 0617  
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)

BOOST

## Advanced Project Management Program

### Target Audience

- ✓ Senior Project Managers
- ✓ Program Managers
- ✓ PMO Directors
- ✓ Project Sponsors
- ✓ Team Leaders and Functional Managers involved in complex project environments

ABU DHABI: +971 2 449 6000  
ABU DHABI: +971 50 412 3294  
DUBAI: +971 4 888 6787  
KSA: +966 56 416 0617  
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)

## Advanced Project Management Program

### Learning Objectives

- ✓ Understand the full project lifecycle and advanced project management concepts.
- ✓ Identify the early warning signs of a troubled project.
- ✓ Conduct rapid assessments and root cause analysis of project issues.
- ✓ Develop and implement recovery strategies and contingency plans.
- ✓ Apply leadership and stakeholder engagement techniques.
- ✓ Align project outcomes with organizational strategy.
- ✓ Manage multiple, complex, and cross-functional projects effectively.

ABU DHABI: +971 2 449 6000  
ABU DHABI: +971 50 412 3294  
DUBAI: +971 4 888 6787  
KSA: +966 56 416 0617  
EGYPT: +20 127 111 1770

[Click Here To Visit Course](#)

## Advanced Project Management Program

### Course Outline

#### ✓ Day 01

##### **Strategic Project Management Foundations**

- ✓ The role of advanced project management in modern organizations
- ✓ Aligning projects with organizational strategy
- ✓ Understanding the full project lifecycle
- ✓ The PMO's role in project governance
- ✓ Introduction to portfolio and program management

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)

## Advanced Project Management Program

### Course Outline

#### ✓ Day 02

##### **Troubleshooting and Assessment**

- ✓ Recognizing signs of a failing or troubled project
- ✓ Conducting rapid project health assessments
- ✓ Root cause analysis tools (Ishikawa, 5 Whys, etc.)
- ✓ Stakeholder communication in high-risk projects
- ✓ Using dashboards and KPIs to measure performance

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

## Advanced Project Management Program

### Course Outline

#### ✓ Day 03

##### **Project Recovery and Turnaround**

- ✓ Developing a recovery plan
- ✓ Re-baselining and re-scoping the project
- ✓ Managing team dynamics during turnaround
- ✓ Change management principles for recovery
- ✓ **Case study:** Rescuing a high-risk project

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)



## Advanced Project Management Program

### Course Outline

#### ✓ Day 04

##### **Advanced Planning and Execution**

- ✓ Integrated project planning techniques
- ✓ Advanced scheduling tools and techniques
- ✓ Budget control and forecasting
- ✓ Risk identification and mitigation strategies
- ✓ Agile and hybrid methodologies in project execution

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)

## Advanced Project Management Program

### Course Outline

#### ✓ Day 05

##### **Leadership, Governance, and Closure**

- ✓ Project leadership and team motivation
- ✓ Stakeholder engagement and conflict resolution
- ✓ Project governance and compliance
- ✓ Lessons learned and continuous improvement
- ✓ Closing the project and measuring success

ABU DHABI: +971 2 449 6000

ABU DHABI: +971 50 412 3294

DUBAI: +971 4 888 6787

KSA: +966 56 416 0617

EGYPT: +20 127 111 1770

[Click Here To visit Course](#)

## Advanced Project Management Program

### Confirmed Sessions

FROM	TO	DURATION	FEES	LOCATION
May 4, 2026	May 8, 2026	5 days	4250.00 \$	UAE , Dubai
July 20, 2026	July 24, 2026	5 days	4950.00 \$	England , London
Feb. 1, 2027	Feb. 5, 2027	5 days	4250.00 \$	UAE , Abu Dhabi
Oct. 25, 2026	Oct. 29, 2026	5 days	4250.00 \$	KSA , Riyadh
June 7, 2026	June 11, 2026	5 days	4250.00 \$	KSA , Riyadh
Nov. 15, 2026	Nov. 19, 2026	5 days	2150.00 \$	Virtual , Online

ABU DHABI: +971 2 449 6000  
ABU DHABI: +971 50 412 3294  
DUBAI: +971 4 888 6787  
KSA: +966 56 416 0617  
EGYPT: +20 127 111 1770

[Click Here To vist Course](#)

[info@boostuae.com](mailto:info@boostuae.com) [info@boostorg.com](mailto:info@boostorg.com)

Generated by BoostLab •

